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XI  Teleconference  Date Issued: 5 Feb 99

[ 1 Other: Recorded By: Rachel August

Place: Anchorage, Alaska

Subject: Annette MOU Work Group

Participant Organization Phone

Abadie, William U.S. Army Engineer District-Alaska 907-753-2736
Beauchamp, Suzanne U.S. Army Engineer District-Alaska 907-753-5559
Benson, Jeff Metlakatla Indian Community 907-886-4200
Beyette, Garth Federd Aviation Administration 907-271-3355
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Deering, Bob U.S. Coast Guard 907-463-2440
Denfield, Colt U.S. Army Engineer District-Alaska 907-753-5654
Dillon, Chris Jacobs Engineering Group 907-563-3322
Dokoozian, Lynn Jacobs Engineering Group 907-563-3322
Holley, Mike U.S. Army Engineer District-Alaska 907-753-2777
Jean, Lucy Federa Aviation Administration /JALCO 907-271-5225
Renk, Russ Federa Aviation Administration/NISZ 907-271-3294
Ridolfi, Cdlie Ridolfi Engineers 206-682-7294

MEETING MINUTES
Action
Required Item
By

This was the scheduled biweekly meeting. The following agenda was presented:
1.0 Introductions

2.0 Review Status of Action Items from 20 Jan 99 Meeting

3.0 C3 Plan Update

4.0 Schedules

5.0 New Issues to Coordinate

6.0 Next Teleconference

1.0 | The purpose of this teleconference is to foster communication on issues common to
the programs and projects ongoing on Annette Idand. Participants identified
themselves. Deering was the only participant who was not at the 20 Jan 99 ERAC
meeting at Metlakatla.

2.0 | Thefollowing action items from the 20 Jan 99 ERAC/MIC mesting were reviewed:

Abadie/Beauchamp/Ridolfi—Concerning the DOD Cooperative Agreement on
asbestos abatement of six sites, prepare a letter to the SHPO to determine whether
the work performed will affect any historical sites. Complete by 20 Jan 99. Status:
In progress.
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Benson—USAED needs written documentation that the ERAC/MIC accepts the
priorities as listed in the 2Dec 98 meeting minutes for asbestos and lead-based
paint abatement. ERAC will meet and provide written documentation of approval.
Status: Will addressthisat the 9 Feb 99 Council meeting.

FAA/Jean—Dréft a letter to the MIC Mayor requesting signature approval and
priorities of the proposed list of FAA buildings to be demolished beginning this
spring (verbal approval dready given at meeting). Status: L etter not yet drafted;
Jean will do.

FAA/Jean—Obtain approva of staging areas for accumulated asbestos and debris
from agency operations. Prepare a letter to the Mayor with staging area options
and request for comment or approva for use. Status: Letter not yet drafted;
Jean will request Quarry sitefor FAA and USAED use.

M| C/Benson—Coordinate a response by the Mayor to the 19 Oct 98 letter from
FAA concerning priority of sites proposed for remedia investigation. Meet with
ERAC on 25 Jan 99. Status: Will address at 9 Feb 99 Council meeting.

USAED/FAA—ATrrange to interview the community members about various sites
to obtain historica information. This could possibly be done a the Energy
Assistance Fair to be held a the Senior Center on 10 Feb99. Status:
Beauchamp, Beyette, and Benson will talk off-line about when and how to
do this.

Dokoozian—Coordinate with FAA regarding their housing needs. Report to
Benson regarding requirements for the field effort. Status. FAA is in the
process of pursuing a 12-month lease for a 2-bedroom apartment. Jacobs
has identified their housing needs and will advertise for those.

Jacobs—Conduct a business outreach fair during Feb 99. Cal Benson on
25 Jan 99 with the date. Status: A date was originally set for 23 or 25 Feb.
However, the fair is being postponed until the contracting plan is
developed.

M | C/Ridolfi—Schedule a conference cal for 22 Jan 99 to discuss SHPO issues.
Include James and Denfield. Status; FAA will contract with USAED to
coordinate SHPO activities.

Dokoozian—Ensure Jacobs Safety Manager contacts Askren and answers her
questions regarding lead abatement training requirements. Status. Jacobs' Safety
and Health Manager, Jon Lesard, will contact Askren thisweek.

Dokoozian—Establish a biweekly conference cal to coordinate issues between
parties. Status: The biweekly teleconference call for the Annette MOU
Work Group was established as requested

Beauchamp—Contact BIA and Beyette to contact U.S. Coast Guard
representatives regarding the teleconference. Status:. Deering, Boynton, and
Gunyah wer e contacted.

Dokoozian—Write the project note for distribution via email. Status. The
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minutes for the 01 Jan 99 meeting wer e submitted on 3 Feb 99.
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3.0 | C-3Plan Update

FAA/
USAED

Beauchamp

Deering read the C-3 Plan. He noted the numbers and cost estimates for the
USCG sites.

FAA and USAED are preparing their current vison of the C-3 plan, with
schedules. The plan and schedules will be forwarded to Jacobs 12 Feb 99 for
Dokoozian and Dillon to collate. A meeting will be conducted to discuss these
documents. The agency document will then be provided to MIC and Ridolfi for
their overlay.

Action:
Complete their respective portions of C-3 Plan and provide to Dillon by 12 Feb 99.

Set up mesting location at USAED for 16 Feb 99 at 9:00 am. Beauchamp, Holley,
Beyette, Benson, Ridolfi, Renk, Dillon, and Dokoozian to meet regarding the C-3
Plan Summary.

4.0 | Schedule
FAA dill plans to begin their two-month Release Investigation on 1 Aug 99. The RI
will include drilling. Jean’s two-month debris site preparation will begin mid-Mar 99.
5.0 | New Issues

Fuel tank locations were discussed. A fuel tank was discovered at the fire truck
hut, but the hut is not shown on the map of Section B6.

Asbestos abatement at the school will require removal of asbestos from the boiler.
Benson will coordinate the asbestos remova with Jean. Asbestos tiles are on the
concrete dabs of the school outbuildings, and roofing tiles and insulation debris. The
FAA is planning to demolish the entire block and requested that the asbestos be
removed before demoalition.

Deering and Beyette discussed the submerged fuel lines. Beyette asked for
assistance from USCG to empty and remove the lines. Deering will request
approva to assist with this effort.

Abadie is adding the asbestos removal to the EA and asked for comments..

Dokoozian said the scope of work is being refined to include draining sections of
the pipeline and appropriate methods for doing so because wetlands must be
considered.

Beyette presented alist of FAA issues:
1. FAA thought the Roxanne Commack’s minutes were well done but require a
few changes.

2. Beyette is waiting for the meeting minutes from the last ERAC mesting.
Dokoozian will submit those minutes on 3 Feb 99.
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3. FAA will contract with USAED to coordinate the SHPO and NEPA activities.
The statement of work will be forwarded to USAED next week. Dillon located
a 1970s DERA report which included a list of recommended actions for
Annette Island that may be appropriate for the SHPO.

4. During the site visit two weeks ago, Booth stated he was at Annette Idand in
1949 when DOD occupied the area. During that time, a valve froze and
emptied a 50,000-galon tank of leaded aviation fuel, necessitating that the road
be closed. Renk said he learned from Booth that the tank was located on the
tank saddle by the sawmill.

Beyette said this was news to FAA and probably unknown to FUDS as well.
Booth will be asked to sign an affidavit; John Nelson has signed an affidavit
describing what he saw happen at the tank farm. Beyette said FUDS may need
to send Standard Oil a letter smilar to the one sent by FAA. Because the
pipelines on the dock were aso installed, operated, and maintained by Standard
Qil. USCG may also want to send Standard Qil a letter if the decision is made
to drain the lines. Dillon will submit a statement (full disclosure on potential
conflicts of interest) to USAED and FAA regarding Jacobs relationship with
Chevron.

5. During the site visit, FAA found an additiona tank located near the garage with
the hydraulic lift.

6. FAA will create and fund a web page for the Annette ISand project for use by
stakeholders. The site will consst of different levels, some accessible only to
FAA, USAED, Jacobs, etc. One page with universal access would be the C-3
Plan, with backup sheets (some of which would be proprietary). The site will
aso include maps and schedules. Ridolfi recommended having a link on that
page to the Metlakatla Community Environmental Office's web page.

Ridolfi stated she had a couple action items. She will send Abadie the asbestos
remova information, site descriptions, figures, and photographs to support the EA
he is preparing and the SHPO inventory. In addition, she and Benson will meet with
BIA regarding what BIA sites and cleanup costs.

Benson said they had a meeting where they consolidated the ERAC’s meeting into
direct motions which the council will address on 9 Feb 99. He will distribute the
information when it is finaized.

Dokoozian said the next ERAC mesting is planned for 24 Feb 99. Jacobs will
submit the minutes for the 20 Jan 99 meseting on 3 Feb 99.

A discussion ensued regarding a name for this group. The parties agreed to cdl it
the “ Annette MOU Work Group.”

Jean said that the staging site letter will address the whole project, not just the FAA
sites. She will also get a permit from the Forestry Department.

The council meeting is on 9 February 99 a 7:00 pm. Benson hopes to have a
response to the 19 October 98 letter from the FAA, and will address other
priorities. He also hopes to get the council’s blessings on the ERAC meeting, the
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Site preparations, and the release investigation.
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Deering
Benson
Dillon

Ridolfi
Ridolfi
Beyette

Benson

Action:
Request approval to empty and remove fud lines.
Coordinate ashestos removal with Jean.

Submit a statement to USAED and FAA regarding Jacobs relationship with
Chevron.

Provide Abadie with asbestos removal information for the EA.
Meet with the BIA regarding cleanup of BIA sites.

Create aweb page for the Annette Island project

Distribute topics from the council meeting.

6.0

Teleconfer ence Schedule

The next teleconference is scheduled for Tuesday, 16 Feb 99, at 1:30 pm (Alaska).
The agenda for the next teleconference will be e-mailed to participants on
15 Feb 99.

Teleconference adjourned at 2:50 pm (Alaska).
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